
Monday 11 June 2012  

19th Scheduling Meeting 

    

 
_______________ 
Minutes 

_______________ 
 

 

Present : Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia, Yun Luo, François Méot, 

Yusef Makdisi, Phil Pile, Paul Sampson. Excused : Mei Bai, Bill Christie. 

 

 

 

 Brief overview of the coming week : see table next page.  

 

 Excerpt from the discussion : 

 

* On 25th, at end of Physics Run (scheduled at 0800am), in order to prepare for low-energy tests :  

 2-3 hrs of RHIC access will be scheduled,  

 PHENIX will access detector area, 2-3 hrs, to move VTX out.  

 

* Next Wednesday, 13th, is APEX, 16hrs, starting at 0800am.  

 

* No maintenance day on Wednesday 20th. Injectors maintenance will be done “on the fly” during 

the week.  

Next scheduled Maintenance is Wed. 25 June, at end of Physics Run.  

 

* 3He tests, including cold snake ready : Will start on 28th, will last 3 days.   
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SCHEDULING MEETING 

 

- Cu-Au is running smoothly 

- NSRL is running  

- BLIP is running  

 

Need to discuss :  

1. End-of-Run party, donations. 

2. 4-6 hrs for PS tests before warm-up, i.e. 

at end of low-E.  (Possibility : try to finish 

the low energy test by 0600 but reserve the right 

to continue until Don is done) 

Mon. 11   

Tue. 12   

Wed. 13 APEX :  16 hrs, 0800am → 2400  

Thu. 14   

Fri. 15   

Sat. 16   

Sun. 17   

  

Wednesday next week, *no* “RHIC 

Maintenance” : instead, RHIC maintenance will 

be on 25th at end of Physics run (scheduled at 

0800am)  


